

ACBL BackOffice

AS400 Migration - Take 2

What is AS400?

- A piece of hardware housed in Horn Lake
- Relational Database SQL file server
- Business Processes written in RPG

Membership	70%	<=
MasterPoints	15%	
Financials	10%	
Misc	5%	

Phase I - Membership Business Processes

Work to be Done:

MyACBL (i.e.Web3/Laravel) - Upgrade and Cleanup

Green Screens (13 view/16 update)

Production Processes (300)

Data Tables (80) phased migration from AS400 to Cloud

Reports (50) Review with each department/owner

- Move to MyACBL, BI, or deprecate

Key Milestone

What: Move Membership Business Process

5% Cloud and 95% AS400

=> **95%** Cloud and 5% AS400

When: End of Jan 2024

Cost: Less than Budgeted using more in-house resources and less outsourcing than planned

Masterpoint Engine and SOF in Tournaments

Good News: MP Engine Phase II is not required at this time

IT has identified an approach to automate TD adjustment of MPs
AND implement MasterPoint Committed SOF formula

Events: Bracket Swiss, Stratified Swiss and Pair Events

When: Test in Field (Regional) in 3 Weeks

Cost: No incremental cost as this will be done by existing
resources

ACBL Live Platform and Process Upgrade

Tech Debt Mitigation

Why?

- Security - Old versioning at risk
- Risk Mitigation - Software environments are at end of life and risk external depreciation.
- Enhance ability to fix bugs and add enhancements
- Enable reduced reliance on ACBL and TRAX processing

Cost: TBD

IT Sharpening the Saw

Two-day retreat - a huge success

Built relationships

Identified critical required tools and resources

Clarified terminology and modes of communication

Developed leadership and team collaboration

**We have the right team, the right
attitude, commitment**

We need your continued financial support